
in ml ply hgfer to: Administrat i on

May 29, 19S0

Hr. Lynn Wallace 
Phoenix Indian Health Service 
SOI fast Indian School Road 
Phoenix, A2 S5014

Dear Dr. hall ace:

Attached please find a preliminary schedule -for 
various recommendations made by SCS engineers in 
on the as:; ess meat, of the Tri Cities Landfill.

accomplishing the 
their final report

Some adjustments in planned completion dates may be required as more 
details are worked out in conjunction with your office and others. 
However, we.intend to move forward as rapidly as possible commcnsurate 
with availability of funding for. some of the more costly items. he 
will work closely with your office to assure that we make steady progress 
towards the completion of the major and most critical recommendations in 
a timelv manner.

rhe-assistanec of the Indian Health Service in assuring that we will 
operate a good . land fi 11 is appreciated by this Community.. he will keep 
you advised on our progress on a periodic basis and you arc author]zed- 
to keep other interested agencies advised on the actions we arc taking.. 
If you need further information* please contact us.

Sincerely yours,

Hcrschcl Andrews, President

cc; Public- hor.ks 
Landfill
Planning 5 Land Management
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SAIT !\ I.VFR PIMA-MAKH.'.OPA 

INI'I AN COMMUNITY ’

. LAN OFILL IMPROVEMENT l’ROGRAM.

Acti_ons

Install 1 mcthane_:ind 2 water monitor 
wells: ™........

Start Date 
Fist i mate

Completion Date 
list i mate

May 30, IPSO August 1, 1080

Develop Moni.tor Program:■

(Cater) Quarterly Cycle

. Major Cations and Anions 

. fron and Manganese

. Electrical Conductivity, PK and TDS 

. Total Nitrogen 

. Boron, Flouride and Arsenic 

.'Disolved Organic Carbons 

. Cater Levels

(Methane)

. Daily, 1st Keek 
. Weekly, 1st Month 
. Monthly Thereafter

dune IS, 19S0 August 5, 19S0

(Monitoring may he conducted sooner 

and will be keyed to completion of 

the well drilling.)

Improve Security:

Hi re Second Guard 
Repair Fencing 
odd Fencing as Needed 
Post Signs

Research Fill Permit_ Rocjuirement: 

Apply for Permit if Needed

Completed
June 5, .1980 . July IS, 1980
June 15, I9SO July ! 5, i 930
July 1, 1080 July 30, 1980

June
i

IS, 1980 Jii ly IS, .1980

_R_econ_s_t7-uct Berin; 

Prepare_B;»sc Map:

June 1,' 1980 December 15, 1980

. ' .June 1980 .June 30, 1980



► •

!V vc hiji S i t: e M;! s: o r P1 n n :

r«lcut i fy Consultant 
Ai range Tor Fund i ng 
I i;:p 1 oy Consul! ;ints 
Prepare PI.in

Pin.'il Cover Soils:

li.lon J i fy Soui’ccs 
Fin.nl Cover

Channel i vint.i on:

engineering and
1-lyuro 1 og i c.a 1 Stud:i es

»S! art Pat C 
■ I: ■' I' 1 ill: i t: e

June 1, 1,930 
• Pune- 15, 1930

July 15, IS,SO

June 15, ID,SO 
Phased

To be included v.ith 
efforts.

1111' ^ ■see 0i sposa 1 On-going

rilent i fy Alternate Si tes: August .15, J'JSO.

Co* j' 1 nt: i mi Put c 
■ H:.t i iimte

June 50, 1980 
July 15, 1980 
July 15, 1980 
Pccember 15, 19S0

July 15, 19SO 
Continuous

channel i ;-::it i on

Pec ember 1., 1980 

Pec ember 1, 1980


